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MEBT MEETING AGENDA 
April 12, 2001 

              
 

 

Mechanical Systems Update 
1. Fabrication and Procurement Updates     
 • Chopper Target Beambox (Photos) 

• Chopper Vacuum Enclosures (Photos)  
• BPM’s (Photos) 

2. Raft & Frame Design (Raft, Frame, MEBT) 
3. Wire Scanner Beambox (PM2 Detail) 
 
Electrical Systems Update 
1. Low Level RF 
2. Rebuncher System 
3. Beam Diagnostics 
       
System Integration / Installation 

   
Upcoming Tasks and Milestones     
♦ Rebuncher Cavity #1 Received    1/31/01 OR 
♦ Profile Monitor First Article Complete  3/31/01 
♦ Power Supply Rack Installation Complete  3/31/01 
♦ Chopper Target Complete    4/30/01 
♦ Chopper Vacuum Enclosures Complete  5/31/01 
♦ Raft and Support Structure Complete   5/31/01 OR 
♦ Rebuncher Amplifiers #2-6 Received   6/30/01 
♦ Rebuncher Cavity #2-4 Received   6/30/01 
♦ Profile Monitor all complete    7/31/01 
 

Next Meeting, Thursday, 4/26/01, 10 AM 
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